



Naval Information Warfare Center Atlantic

5G Smart Warehouse


Marine Corps Logistics Base (MCLB) Albany

PRESENTED BY

NIWC LANT PMT Lead
John B Larson

MCLB Albany, GA 5G Smart Warehouse Modernization

INCREASED
Security
Accuracy
Efficiency
Data Analytics
Safety of Ops



Phased/Optioned Strategy

36 Months

Phase 1
System Design

- Understanding Tech Approach
- Understand Risk
- Develop High Level Documentation

Phase 2
Integration Test & Demo

- Integration at MCLB
- Functional Testing
- Experimentation
- Begin ATO Package

Phase 3
Install, Verification & Validation

- System V&V
- Operational Tests
- Full ATO Package
- Prepare for Transition

PRE-DECISIONAL – VENDOR PROPOSALS WILL PROVIDE DEFINITION